



Therefore, the Laboratory requests an extension of the May 13, 2011, submittal date to no later than August 31, 2011, to coincide with the submittal date of the revised CME report for MDA H. The well could be completed by February 28, 2012, if the work plan is submitted no later than August 31, 2011.

If you have any questions, please contact Jarrett Rice at (505) 665-3874 (wjrice@lanl.gov) or Ed Worth at (505) 606-0398 (eworth@doeal.gov).

Sincerely,


Michael J. Graham, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,


George J. Rael, Manager
Environmental Projects Office
Los Alamos Site Office

MG/GR/AB/JR:sm

Cy: Laurie King, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-DOE-OB, MS M894
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)
Ed Worth, DOE-LASO, MS A316 (date-stamped letter emailed)
Annette Russell, DOE-LASO (date-stamped letter emailed)
Jarrett Rice, EP-TA-54 Closure Project, MS J910 (date-stamped letter emailed)
Andy Baumer, EP-TA-54 Closure Project, MS J910 (date-stamped letter emailed)
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)
RPF, MS M707 (electronic)