

EP2011-5301

ERID-203873



IRM-RMMSO

Official Correspondence Form

Name:	U1101142	
Title:	Approval Extension Request for Completion of R-62 and SCI-3 Los Alamos National Laboratory EPA ID #NM0890010515 HWB-LANL-GW	
Date Received:	6/17/2011	
Addressee Name:	Michael J. Graham, ADEP	
Originator:	John E. Kieling, NMED, Santa Fe, New Mexico	
Action Item Description:		
Action Due Date:	8/19/2011	
Responsible for Action:	Search <u>Graham, Michael J</u> 	
Responsible Office:	ADEP	
Distribution:	Michael Graham Charles McMillan Isaac RichardsonIII Richard Marquez Paul Henry James Cantwell Roland Knapp	Deborah K. Woitte William Alexander Phoebe K. Suina Anthony R. Grieggs Tina Sandoval Scotty Jones

U1101142



IRM RMMSO Record Copy



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



DAVE MARTIN
Cabinet Secretary

RAJ SOLOMON, P.E.
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 14, 2011

George J. Rael, Assistant Manager
Environmental Projects Office
Los Alamos Site Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Michael J. Graham
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: APPROVAL
EXTENSION REQUEST FOR COMPLETION OF R-62 AND SCI-3
LOS ALAMOS NATIONAL LABORATORY
EPA ID #NM0890010515
HWB-LANL-GW**

Dear Messrs. Rael and Graham:


The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension for Completion of R-62 and SCI-3* (Request) dated June 9, 2011 and referenced by EP2011-0214.

The Permittees state in the Request that an unanticipated nationwide backlog in the availability of appropriate drilling equipment is causing a delay in the commencement of drilling wells R-62 and SCI-3. The Permittees state that the delay will not affect their ability to collect and analyze three quarters of water-quality data from these wells for the Sandia Canyon Phase II Investigation Report. The Permittees have shown good cause for an extension. The Permittees must complete well R-62 no later than **August 19, 2011** and well SCI-3 no later than **August 30, 2011**.

Messrs. Rael and Graham
June 14, 2011
Page 2

Should you have any questions, please contact Jerzy Kulis of my staff at (505) 476-6039.

Sincerely,



John E. Kieling
Acting Chief
Hazardous Waste Bureau


cc: J. Kieling, NMED HWB
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894\
B. Olson, NMED GWQB
L. King, EPA 6PD-N
P. Maggiore, DOE LASO, MS A316
D. Katzman, ENG-TECH, MS M992
H. Shen, DOE LASO, MS A316

NAME *Judy Luce*
Z# *08033*
DATE *6/17/11*


06-17-11A05:50 RCVD

CERTIFIED MAIL™

State of New Mexico
ENVIRONMENT DEPARTMENT
Hazardous Waste Bureau
2905 Rodeo Park Drive East-Building 1
Santa Fe, New Mexico 87505



7010 1670 0000 8697 7087



Hasler

016H26523547
\$05.590
06/15/2011
Mailed From 87505
US POSTAGE

Michael J. Graham, Associate Director
Environmental Programs
Los Alamos National Security, LLC
P.O. Box 1663, MS ~~M991~~ *A150*
Los Alamos, NM 87545

