



*Environmental Programs*  
 P.O. Box 1663, MS M991  
 Los Alamos, New Mexico 87545  
 (505) 606-2337/FAX (505) 665-1812



*National Nuclear Security Administration*  
 Los Alamos Field Office, MS A316  
 Environmental Projects Office  
 Los Alamos, New Mexico 87544  
 (505) 667-4255/FAX (505) 606-2132



*Date:* **DEC 18 2013**  
*Refer To:* EP2013-0322

John Kieling, Bureau Chief  
 Hazardous Waste Bureau  
 New Mexico Environment Department  
 2905 Rodeo Park Drive East, Building 1  
 Santa Fe, NM 87505-6303

**Subject: Request for Extension to Complete Installation of Well R-10i**

Dear Mr. Kieling:


This letter requests an extension from the January 20, 2014, date to complete the installation of well R-10i to a new date of June 30, 2014. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (Consent Order). The due dates for subsequent deliverables associated with the revised well installation complete date (i.e., summary fact sheet, well development, and well completion report) will also be modified based on the requirements in Section IV.A.3.e.iv of the Consent Order.

DOE/LANS request this extension to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department (NMED) and the state of New Mexico.

This new date is the result of the impacts of sequestration-level funding for the remainder of fiscal year (FY) 2014. Although this work is not currently funded in FY2014, per discussions with NMED, DOE/LANS are requesting an extension only until June 30, 2014. DOE/LANS anticipate that before June 30, 2014, an additional extension request will be submitted with a revised date based on NMED priorities, funding constraints, and adequate time to complete the work. Additionally, should funding become available, DOE/LANS will work with NMED to identify and prioritize projects that could be completed under the new funding scenario.

If you have any questions, please contact Steve Paris at (505) 606-0915 (smparis@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office

JM/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
lasomailbox@nnsa.doe.gov  
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)  
Keith Flodstrom, DOE-NA-00-LA (date-stamped letter emailed)  
Hai Shen, DOE-NA-00-LA (date-stamped letter emailed)  
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)  
Peter Maggiore, DOE-NA-00-LA (date-stamped letter emailed)  
Katie Roberts, EP-REG (date-stamped letter emailed)  
Tori George, EP-REG (date-stamped letter emailed)  
Steve Paris, EP-CAP (date-stamped letter emailed)  
Kent Rich, EP-CAP (date-stamped letter emailed)  
Dave McInroy, EP-CAP (date-stamped letter emailed)  
Dan Cox, ADEP (date-stamped letter emailed)  
Jeff Mousseau, ADEP (date-stamped letter emailed)  
Wendy Staples, EP-REG (date-stamped letter emailed)  
Public Reading Room (hard copy)  
RPF (electronic copy)