

SUSANA MARTINEZ Governor

JOHN A. SANCHEZ Lieutenant Governor

NEW MEXICO ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1 Santa Fe, New Mexico 87505-6303 Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us



DAVE MARTIN Secretary

BUTCH TONGATE
Deputy Secretary

EP2012-5099

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

May 8, 2012

Pete Maggiore, Assistant Manager Environmental Projects Office National Nuclear Security Administration Los Alamos Site Office 3747 West Jemez Rd, MSA316 Los Alamos, NM 87544 Michael J. Graham, Associate Director Environmental Programs Los Alamos National Security, L.L.C. P.O. Box 1663, MS M991 Los Alamos, NM 87545

RE: APPROVAL

EXTENSION REQUEST TO SUBMIT THE PHASE II INVESTIGATION WORK PLAN FOR THE POTRILLO AND FENCE CANYONS AGGREGATE AREA LOS ALAMOS NATIONAL LABORATORY EPA ID#NM0890010515 HWB-LANL-11-043

Dear Messrs. Maggiore and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation Work Plan for Potrillo and Fence Canyons Aggregate Area*, dated April 27, 2012 and referenced by EP2012-0114.

The Permittees request the extension to submit the Phase II investigation work plan for the Potrillo and Fence Canyons Aggregate Area (IWP) due to the need to focus efforts on shipment of aboveground transuranic (TRU) waste from Technical Area (TA) 54 to the Waste Isolation Pilot Plant, located in Eddy County, New Mexico. The need to remove TRU waste stored at TA-54 is aligned with Governor Martinez' policy to prioritize groundwater and surface water protection and accelerate the removal of TRU waste stored at Los Alamos National Laboratory.

Messrs. Rael and Graham May 8, 2012 Page 2

The IWP was due to NMED by June 14, 2012. NMED finds the stated cause for the requested time extension acceptable. The submittal of the IWP is hereby postponed from June 14, 2012 to **June 14, 2013**, as requested.

NMED may re-evaluate the need for these extensions based on the Permittees' progress in accelerating removal of TRU waste from TA-54 or if new information becomes available that indicates off-site migration of contamination. The Permittees must notify NMED, within 30 days of receipt of such information, should funds become available in the future that allow for the IWP to be prepared and submitted prior to June 14, 2013.

Please contact Neelam Dhawan at (505) 476-6042 should you have any questions.

Sincerely,

John E. Kieling

Chief

Hazardous Waste Bureau

cc:

- D. Cobrain, NMED HWB
- N. Dhawan, NMED HWB
- T. Skibitski, NMED DOE OB
- S. Yanicak, NMED DOE OB, MS M894
- L. King, EPA 6PD-N
- W. Woodworth, DOE-LASO, MS A316
- J. McCann, EP-CAP, MS M992

File: Reading and LANL 2012 - Potrillo and Fence Aggregate Area Phase II IWP, 11-043

NAME <u>Saine</u> Rice Z# 113017 DATE 5.9.17

New Mexico Environment Department Hazardous Waste Bureau 2905 Rodeo Park Drive East, Bldg. 1 Santa Fe, NM 87505-6303

CERTIFIED MAIL.



7011 3500 0002 1601 5752



016H26523547

\$05.750 05/08/2012 Mailed From 87505 US POSTAGE

Michael J. Graham, Associate Director Environmental Programs Los Alamos National Security, LLC P.O. Box 1663, M3 M997 Los Alamos, NM 87545

Haddanlahahahalahan III



IRM-RMMSO Official Correspondence Form

Name:	U1201006
Title:	APPROVAL EXTENSION REQUEST TO SUBMIT THE PHASE II INVESTIGATION WORK PLAN FOR THE POTRILLO AND FENCE CANYONS AGGREGATE AREA LANL EPA ID#NM0890010515 HWB-LANL-II-043
Date	
Received :	5/9/2012
Addresse	Graham, Michael; Maggiore, Peter
e Name:	
Originato	Kieling, John E.
r:	
Action	
Item	None
Descripti	
on:	
Action	
Due Data:	
Date:	
Responsi ble for	Search
Action:	
Responsi	
ble	

Office:	ADEP -
	McCann, John McMillan, Charles Sellers, Elizabeth Marquez, Richard Gonzales, Peggy Alexander, William

Save and Close

Print View Powered by: