



NEW MEXICO  
ENVIRONMENT DEPARTMENT

ERID-521564



*Hazardous Waste Bureau*

2905 Rodeo Park Drive East, Building 1

Santa Fe, New Mexico 87505-6303

Phone (505) 476-6000 Fax (505) 476-6030

[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)

SUSANA MARTINEZ  
Governor

JOHN A. SANCHEZ  
Lieutenant Governor

DAVE MARTIN  
Secretary

BUTCH TONGATE  
Deputy Secretary

JAMES H. DAVIS, Ph.D.  
Director  
Resource Protection Division  
EP2012-5280

**CERTIFIED MAIL - RETURN RECEIPT REQUESTED**

November 20, 2012

Peter Maggiore  
Assistant Manager  
U.S. Department of Energy  
National Nuclear Security Administration  
Los Alamos Site Office  
3747 West Jemez Rd, MS A316  
Los Alamos, NM 87544

Jeffrey D. Mousseau  
Associate Director Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS M991  
Los Alamos, NM 87545

**RE: EXTENSION REQUEST TO OBTAIN PERMITS AND  
DEPLOY TRACERS FOR THE TRACER TEST AT  
CONSOLIDATED UNIT 16-021(c)-99  
LOS ALAMOS NATIONAL LABORATORY  
EPA ID#NM0890018  
HWB-LANL-12-005**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Obtain Permits and Deploy Tracers for the Tracer Test at Consolidated Unit 16-021(c)-99 (Deployment)* dated November 5, 2012 and referenced by EP2012-0233.

The Permittees request the extension to obtain permits and complete the Deployment at Technical Area 16 due to their re-allocation of resources to the shipment of transuranic (TRU) waste stored at Technical Area (TA) 54 to the Waste Isolation Pilot Plant, located in Eddy County, New Mexico and due to uncertainties in funding levels for the current federal fiscal year (FFY13). The completion date for the Deployment has been changed from January 27, 2013 to **May 30, 2013**, as requested.

U1300143

NMED is concerned over delays that affect the progress of corrective action; however, NMED understands the current uncertainties associated with the allocation of DOE resources to LANS to fund corrective action at the laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the Deployment to be completed prior to May 30, 2013. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,




John E. Kieling  
Chief  
Hazardous Waste Bureau

- cc: D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
B Wear, NMED HWB  
M.Dale, NMED HWB  
J. Kulis, NMED HWB  
T. Skibitski, NMED DOE OB  
S. Yanicak, NMED DOE OB, MS M894  
L. King, EPA 6PD-N  
S. Paris, EP-CAP, MS A992  
C. Rodriguez, DOE-LASO, MS A316  
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2012 -TA-16, Groundwater, Tracer Test

U1300143

CERTIFIED MAIL



7011 3500 0002 1601 0870

Jeffrey D. Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS 991 *#150*  
Los Alamos, New Mexico 87545

NAME *Elaine Rice*  
Z# *163017*  
DATE *11.21.12*

21-11-12P12:37 RCVD

U1300143