



NEW MEXICO
ENVIRONMENT DEPARTMENT

ERID-521568



Hazardous Waste Bureau

SUSANA MARTINEZ
Governor

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us

DAVE MARTIN
Secretary

JOHN A. SANCHEZ
Lieutenant Governor

BUTCH TONGATE
Deputy Secretary

JAMES H. DAVIS, Ph.D.
Director
Resource Protection Division
EP2012-5283

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

November 20, 2012

Peter Maggiore
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: EXTENSION REQUEST TO COMPLETE THE
TECHNICAL AREA 54 MONITORING GROUP
LONG-TERM MONITORING WELL R-22
SCREEN 3 REDEVELOPMENT AND PUMP INSTALLATION
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-12-037**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete the Technical Area 54 Monitoring Group's Long-Term Groundwater Monitoring Well R-22 (Screen 3 Redevelopment and Pump Installation)* (Well Reconfiguration) dated November 7, 2012 and referenced by EP2012-0275.

The Permittees request the extension to submit the Report due to their re-allocation of resources to the shipment of transuranic (TRU) waste stored at Technical Area (TA) 54 to the Waste Isolation Pilot Plant, located in Eddy County, New Mexico and due to uncertainties in funding levels for the current federal fiscal year (FFY13). The submittal

U1300146

date for the Report has been changed from January 31, 2013 to **July 31, 2013**, as requested.

NMED is concerned that delays in the reconfiguration of Well R-22 may adversely affect the progress of corrective action at Technical Area 54; however, NMED understands the current uncertainties associated with the allocation of DOE resources to LANS to fund corrective action at the laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the redevelopment and reconfiguration of Regional Aquifer Well R-22 to a single screened well prior to July 31, 2013. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,




John E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
M. Dale, NMED HWB
B Wear, NMED HWB
J. Kulis, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
D. Katzman, EP-CAP, MS A992
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2012 –Groundwater R-22 Redevelopment and Pump Installation

U1300146

CERTIFIED MAIL



7011 3500 0002 1601 0870

Jeffrey D. Mousseau, Associate Director
Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS ~~991~~ *A150*
Los Alamos, New Mexi co 87545

NAME Elaine Rice
Z# 163017
DATE 11.21.12

21-11-12P12:37 RCVD

U1300146