



NEW MEXICO
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

RYAN FLYNN
Cabinet Secretary-Designate

BUTCH TONGATE
Deputy Secretary

THOMAS SKIBITSKI
Acting Director
Resource Protection Division

EP2013-5117

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

May 28, 2013

Peter Maggiore
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: CORRECTION
THIRD EXTENSION REQUEST TO OBTAIN PERMITS AND
DEPLOY TRACERS FOR THE TRACER TEST AT
CONSOLIDATED UNIT 16-021(c)-99 [INCLUDING R-25B AND CDV-16-1(i)]
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018
HWB-LANL-12-005**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension for the Permits and Tracer Deployment for Consolidated Unit 16-021(c)-99 [Including R-25b and CdV-16-1(i)]* dated May 9, 2013 and referenced by EP2013-0091. This request was preceded by an extension request dated November 20, 2012 (referenced by EP2012-0233) to extend the deployment date from January 27, 2013 to May 30, 2013. NMED's May 16, 2013 letter responding to this extension request inadvertently omitted reference to a previous request to extend the tracer deployment, dated August 9, 2012, from the original deployment date of October 15, 2012 to January 27, 2013.


U1301303

The submittal date for the Response has been changed from May 30, 2013 to **March 31 2014**, as requested. The extended date for the tracer deployment is not affected by NMED's omission of the reference to the Permittees' initial extension request.

NMED notes that this is the third extension requested by the Permittees to initiate the tracer test from the original tracer deployment date of October 15, 2013. NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with the allocation of DOE resources to LANS to fund groundwater cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the tracer test to be implemented prior to March 31, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Skibitski, NMED RPD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
M. Dale, NMED HWB
J. Kulis, NMED HWB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 -Groundwater, TA-16, 16021(c)-99 Tracer Test

U1301303

State of New Mexico
ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau
2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

CERTIFIED MAIL™



Hasler

016H26623547

\$06.110

05/28/2013

Mailed From 87505

US POSTAGE

7011 3500 0002

Mr. Jeffrey D. Mousseau
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
PO Box 1663, Mail Stop ~~1663~~ ¹¹⁵⁰
Los Alamos, New Mexico 87545



NAME Jeffrey D. Mousseau
Z# 099648
DATE 5/30/2013

05-30-13 A06:27 RCVD

U1301303