



NEW MEXICO  
ENVIRONMENT DEPARTMENT

ERID-522985



*Hazardous Waste Bureau*

SUSANA MARTINEZ  
Governor

2905 Rodeo Park Drive East, Building 1  
Santa Fe, New Mexico 87505-6303  
Phone (505) 476-6000 Fax (505) 476-6030  
[www.nmenv.state.nm.us](http://www.nmenv.state.nm.us)

RYAN FLYNN  
Cabinet Secretary-Designate

JOHN A. SANCHEZ  
Lieutenant Governor

BUTCH TONGATE  
Deputy Secretary

TOM BLAINE, P.E.  
Director  
Environmental Health Division

EP2013-5141

**CERTIFIED MAIL - RETURN RECEIPT REQUESTED**

June 28, 2013

Peter Maggiore  
Assistant Manager  
U.S. Department of Energy  
National Nuclear Security Administration  
Los Alamos Site Office  
3747 West Jemez Rd, MS A316  
Los Alamos, NM 87544

Jeffrey D. Mousseau  
Associate Director Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS M991  
Los Alamos, NM 87545

**RE: APPROVAL  
EXTENSION REQUEST TO COMPLETE  
RECONFIGURATION AND TO SUBMIT SUMMARY REPORTS FOR WELLS  
CdV-16-4ip, CdV-R-15-3, AND CdV-R-37-2  
LOS ALAMOS NATIONAL LABORATORY  
EPA ID#NM0890018  
HWB-LANL-13-011**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete Reconfiguration and Submit Summary Reports for Wells CdV-16-4ip, CdV-R-15-3, and CdV-R-37-2* (Reconfigurations) dated June 14, 2013 and referenced by EP2013-0090.

The Permittees request the extension due to delays in receipt of funding and to make use of drilling equipment already mobilized to the Facility to conduct work on regional aquifer wells R-22, R-28 and R-42. The request is to combine the due date for completion of the reconfigurations and submittal of the summary report to one due date. The combined due date accounts for the uncertainty in the availability of the drilling

U1301573

Messrs. Maggiore and Mousseau  
June 28, 2013  
Page 2

equipment, currently completing other tasks at the Facility, to accomplish the reconfigurations.

The Permittees have shown good cause for the extension. The date for completion of the well reconfigurations and submittal of the summary reports has been changed from June 30, 2013 and August 31, 2013, respectively to **September 30, 2013**, as requested.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling  
Chief  
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD  
D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
B. Wear, NMED HWB  
M. Dale, NMED HWB  
J. Kulis, NMED HWB  
S. Yanicak, NMED DOE OB, MS M894  
L. King, EPA 6PD-N  
S. Paris, EP-CAP, MS A992  
C. Rodriguez, DOE-LASO, MS A316  
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 –Groundwater, TA-16, Water Canyon Watershed, Cañon de Valle, CdV-16-4ip, CdV-R-15-3, and CdV-R-37-2

U1301573

NAME CC-C-1-R  
Z# 106192  
DATE 7/3/13

New Mexico Environment Department  
Hazardous Waste Bureau  
2905 Rodeo Park Drive, East Bldg.1  
Santa Fe, New Mexico 87505

**CERTIFIED MAIL™**



7011 3500 0002 1601 3062




Hasler

016H26523547  
**\$06.110**  
07/02/2013  
Mailed From 87505  
**US POSTAGE**

Jeffrey D. Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Security, LLC  
P.O. Box 1663, MS ~~K491~~ MS-A150  
Los Alamos, New Mexico 87545

07-03-13P



U1301573