



SUSANA MARTINEZ
Governor

JOHN A. SANCHEZ
Lieutenant Governor

**NEW MEXICO
ENVIRONMENT DEPARTMENT**

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary - Designate

BUTCH TONGATE
Deputy Secretary

TOM BLAINE, P.E.
Director
Environmental Health Division

EP2014-5003

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

January 3, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Site Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: SECOND EXTENSION REQUEST
TO SUBMIT THE R-54 S1 WELL REPLACEMENT WORK PLAN
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-08-001**



Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the R-54 S1 Well Replacement Work Plan* (Work Plan) dated November 26, 2013 and referenced by EP2013-0297. The request has been automatically granted because NMED did not respond in writing within ten business days as specified in Consent Order Section III.J.2.

The Permittees request the extension to submit the Work Plan in order to continue focusing efforts on accelerating the shipment of aboveground transuranic waste to the Waste Isolation Pilot Plant. This is the second extension to submit the Work Plan (the previous extension was granted on July 16, 2013).

The date to submit the Work Plan has been changed from December 15, 2013 to **June 30, 2014**, as requested.

NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with the allocation of DOE resources to the Permittees to fund groundwater monitoring and cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the Work Plan to be submitted prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Should you have any questions, please contact Ben Wear of my staff at (505) 476-6041.

Sincerely,

A handwritten signature in blue ink, appearing to read "John E. Kieling for".

John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
J. McCann, EP-CAP, MS A992
C. Rodriguez, DOE-LASO, MS A316
H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2014 – Groundwater, TA-54, R-54

CERTIFIED MAIL



7013 0600 0001 8711 4184

Hasler

01/03/2014

US POSTAGE

FIRST-CLASS MAIL

\$06.97



ZIP 87505
011D11641177

NAME

Z#

DATE

M. J. ...
09964P
1-6-2014



ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East - Building 1
Santa Fe, New Mexico 87505

www.nmenv.state.nm.us

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545 *A150*

01-05-14 P01:20 IN