



**NEW MEXICO  
ENVIRONMENT DEPARTMENT**

ERID-524668



***Hazardous Waste Bureau***

SUSANA MARTINEZ  
Governor

**2905 Rodeo Park Drive East, Building 1**

**Santa Fe, New Mexico 87505-6303**

**Phone (505) 476-6000 Fax (505) 476-6030**

***www.nmenv.state.nm.us***

RYAN FLYNN  
Cabinet Secretary

BUTCH TONGATE  
Deputy Secretary

JOHN A. SANCHEZ  
Lieutenant Governor

TOM BLAINE, P.E.  
Director  
Environmental Health Division

**CERTIFIED MAIL - RETURN RECEIPT REQUESTED**

EP2014-5067

March 19, 2014

Peter Maggiore  
Assistant Manager  
U.S. Department of Energy  
National Nuclear Security Administration  
Los Alamos Field Office  
3747 West Jemez Rd, MS A316  
Los Alamos, NM 87544

Jeffrey D. Mousseau  
Associate Director Environmental Programs  
Los Alamos National Security, L.L.C.  
P.O. Box 1663, MS M991  
Los Alamos, NM 87545

**RE: EXTENSION REQUEST  
TO SUBMIT THE WORK PLAN FOR ADDITIONAL INVESTIGATIONS IN  
POTRILLO AND FENCE CANYONS  
LOS ALAMOS NATIONAL LABORATORY  
EPA ID#NM0890018  
HWB-LANL-11-043**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Work Plan for additional Investigations in Potrillo and Fence Canyons Aggregate Area*, dated January 27, 2014 and referenced by EP2014-0034.

The Permittees request the extension to submit the work plan for additional investigations in Potrillo and Fence Canyons Aggregate Area from February 15, 2014 to June 30, 2014, due to the need to focus efforts on shipment of aboveground transuranic (TRU) waste from Technical Area (TA) 54 to the Waste Isolation Pilot Plant.

NMED contacted the Permittees on January 30, 2014 to advise them that a third

U1401070

extension request had already been approved for the submittal of the Phase II Investigation Work Plan for Potrillo and Fence Canyon Aggregate Area on November 5, 2013, that changed the submittal date from September 30, 2013 to June 30, 2014. On January 31, 2014, the Permittees notified NMED via electronic mail that the use of words "Aggregate Area" in the extension request was an inadvertent error. The extension request was intended for submittal of the work plan for additional investigation of Potrillo and Fence Canyons, and not the Aggregate Area. The submittal date for the work plan for additional investigation of Potrillo and Fence Canyons has been changed from February 15, 2014 to **June 30, 2014**, as requested.

NMED is concerned over delays that affect the progress of corrective action; however, NMED understands the ongoing issues related to the allocation of DOE resources to Los Alamos National Security, L.L.C., to fund corrective action at the laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the work plan to be submitted prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Neelam Dhawan at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling  
Chief  
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB  
N. Dhawan, NMED HWB  
S. Yanicak, NMED DOE OB, MS M894  
L. King, EPA 6PD-N  
W. Woodworth, DOE-NA-00-LA. MS A316  
J. McCann, EP-CAP, MS A992

File: Reading and LANL 2014 Ext Rqst. Potrillo Fence Canyons Work Plan

U1401070


New Mexico  
Hazardous  
2905 Rodeo Park Drive East, Bldg. 1  
Santa Fe, New Mexico 87505-6030



7013 2630 0000 9075 6544

Hasler  
03/20/2014  
US POSTAGE

FIR  
\$0  
Z  
0111



03-24-14 A06:17 IN

NAME James L Rice  
Z# 113017  
DATE 3-24-14

Jeffrey D. Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Security, LLC  
P.O. Box 1663, MS ~~MS91~~  
Los Alamos, New Mexico 87545 **A150**

U1401070