



RECEIVED

DEC 19 2014

ESHID-600092



**Associate Director for ESH**  
Environment, Safety, and Health  
P.O. Box 1663, MS K491  
Los Alamos, New Mexico 87545  
505-667-4218/Fax 505-665-3811

**NMED**  
**Hazardous Waste Bureau**

**National Nuclear Security Administration**  
Los Alamos Field Office, MS A316  
Environmental Projects Office  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: DEC 19 2014

Refer To: ADESH-14-150

LAUR: N/A

Locates Action No.: N/A

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Submit the Investigation Report for Upper Water Canyon Aggregate Area**

Dear Mr. Kieling:


Los Alamos National Security, LLC (LANS) and the U.S. Department of Energy (DOE) request an extension to the December 31, 2014, deadline to submit the Investigation Report for Upper Water Canyon Aggregate Area to a new date of August 6, 2019. The U.S. Department of Energy/Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent (Consent Order).

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into a *Framework Agreement: Realignment of Environmental Priorities* (Framework Agreement) at Los Alamos National Laboratory. In accordance with Section 5 of the Framework Agreement, NMED and DOE/LANS engaged in an Annual Work Planning Process (AWP) for fiscal year (FY) 2015 beginning on October 17, 2014, and continued the AWP process on November 20, 2014. As stated in the Framework Agreement, the objective of the AWP is "to assess and refocus the environmental remediation and cleanup work at the Laboratory to ensure alignment with the Governor's priorities, consider input from the public, and find efficiencies that maximize the use of federal funds." In the meeting held on November 20, 2014, DOE/LANS presented the proposed work scope under the Consent Order for the remainder of FY2015 and also provided a list of deliverables that could not be completed in FY2015 (i.e., "unfunded scope").

This investigation report was included in the list of deliverables that could not be completed in FY2015. Therefore, DOE/LANS are requesting an extension to August 6, 2019, as a result of funding constraints, work priorities, and the need for adequate time to complete the work.

If you have any questions, please contact Kent Rich at (505) 665-4272 (krich@lanl.gov) or Woody Woodworth at (505) 665-5820 (lance.woodworth@nnsa.doe.gov).

Sincerely,



Michael T. Brandt, DrPH, CIH, Associate Director  
Environment, Safety, and Health  
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office

MB/PM/DM/KR:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
lasomailbox@nnsa.doe.gov  
Annette Russell, DOE-NA-LA (date-stamped letter emailed)  
Woody Woodworth, DOE-NA-LA (date-stamped letter emailed)  
David Rhodes, DOE-NA-LA (date-stamped letter emailed)  
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)  
Kent Rich, EP-CAP (date-stamped letter emailed)  
Dave McNroy, EP-CAP (date-stamped letter emailed)  
Randy Erickson, ADEP (date-stamped letter emailed)  
Katie Roberts, ADESH-ENV-CP (date-stamped letter emailed)  
Tony Grieggs, ADESH-ENV-CP (date-stamped letter emailed)  
Alison Dorries, ADESH-ENV-DO (date-stamped letter emailed)  
Michael Brandt, ADESH (date-stamped letter emailed)  
Amy De Palma, PADOPS (date-stamped letter emailed)  
Michael Lansing, PADOPS (date-stamped letter emailed)  
PRS Database  
Public Reading Room (EPRR)  
ADESH Records (electronic copy)