



National Nuclear Security Administration
 Los Alamos Site Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 (505) 667-4255/FAX (505) 606-2132

Date: **NOV 10 2011**
 Refer To: EP2011-0389



Los Alamos
 NATIONAL LABORATORY
 EST. 1943
Environmental Programs
 P.O. Box 1663, MS M991
 Los Alamos, New Mexico 87545
 (505) 606-2337/FAX (505) 665-1812

John Kieling, Acting Bureau Chief
 Hazardous Waste Bureau
 New Mexico Environment Department
 2905 Rodeo Park Drive East, Building 1
 Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete Well R-65

Dear Mr. Kieling:

This letter requests an extension from the January 15, 2012, date to complete well R-65 to a new date of January 15, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to focus efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.

This new date to complete well R-65 was developed to support the mutual goal of environmental risk reduction. DOE/LANS request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

If you have any questions, please contact Jarrett Rice at (505) 500-5673 (wjrice@lanl.gov) or Peter Maggiore at (505) 665-5658 (peter.maggiore@nnsa.doe.gov).

Sincerely,

Michael J. Graham, Associate Director
 Environmental Programs
 Los Alamos National Laboratory

Sincerely,

George J. Rael, Assistant Manager
 Environmental Projects Office
 Los Alamos Site Office

MG/GR/TG/CD/TB:sm

Cy: Laurie King, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-DOE-OB, MS M894
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)
David Rhodes, DOE-LASO, MS A316 (date-stamped letter emailed)
Peter Maggiore, DOE-LASO, MS A316 (date-stamped letter emailed)
Annette Russell, DOE-LASO (date-stamped letter emailed)
Ted Ball, EP-CAP, MS M996 (date-stamped letter emailed)
Craig Douglass, EP-CAP, MS M992 (date-stamped letter emailed)
Dave McInroy, EP-CAP, MS M992 (date-stamped letter emailed)
Tori George, EP-REG, MS M991 (date-stamped letter emailed)
Jarrett Rice, ADEP, MS M991 (date-stamped letter emailed)
Bruce Schappell, ADEP, MS M991 (date-stamped letter emailed)
Dan Cox, ADEP, MS M991 (date-stamped letter emailed)
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)
RPF, MS M707 (electronic copy)
Public Reading Room, MS M992 (hard copy)