

IRM-RMMSO

Official Correspondence Form

Name:	U1102423	
Title:	Approval - Request for Extension to Submit the Phase II Investigation Report for Technical Area 49 Inside the Nuclear Environmental Site Boundary	
Date Received:	12/6/2011	
Addressee Name:	Michael J. Graham, ADEP	
Originator:	John E. Kieling, LASO	
Action Item Description:		
Action Due Date:		
Responsible for Action:	Search	
Responsible Office:	PADCAP	
Distribution:	Michael Graham Charles McMillan Elizabeth Sellers Richard Marquez Paul Henry Michael Brandt	Deborah K. Woitte William Alexander Phoebe K. Suina Anthony R. Grieggs Tina Sandoval Scotty Jones





NEW MEXICO
ENVIRONMENT DEPARTMENT



Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303

Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us

SUSANA MARTINEZ
Governor

DAVE MARTIN
Secretary

JOHN A. SANCHEZ
Lieutenant Governor

BUTCH TONGATE
Deputy Secretary

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

EP2011-5548

December 6, 2011

George J. Rael
Assistant Manager
U.S. Department of Energy
National Nuclear Security Administration
Los Alamos Site Office
3747 West Jemez Rd, MSA316
Los Alamos, NM 87544

Michael J. Graham
Associate Director Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: APPROVAL
REQUEST FOR EXTENSION TO SUBMIT THE PHASE II INVESTIGATION
REPORT FOR TECHNICAL AREA 49 INSIDE THE NUCLEAR
ENVIRONMENTAL SITE BOUNDARY
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-11-018**

Dear Messrs. Rael and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation Report for Technical Area 49 Inside the Nuclear Environmental Site Boundary* (Request) dated November 21, 2011 and referenced by EP2011-0398.

The Permittees request the extension to submit the Investigation Report for Technical Area (TA) 49 Inside the Nuclear Environmental Site (NES) Boundary due to the need to focus on removal of transuranic (TRU) waste from TA-54 to the Waste Isolation Pilot Plant, located in Eddy County, New Mexico. The need to remove TRU waste stored at TA-54 is aligned with Governor Martinez' policy to prioritize groundwater and surface water protection and accelerate the removal of TRU waste stored at Los Alamos National Laboratory.


'11 DEC 8 AM 10:33:07

Messrs. Rael and Graham
December 6, 2011
Page 2

The Permittees stated cause for the requested time extension is acceptable. The submittal of the Phase II Investigation Report for TA-49 Inside the NES Boundary is hereby postponed from September 30, 2012 to **September 30, 2014**, as requested. NMED may re-evaluate the need for this extension based on the Permittees' progress in accelerating the removal of TRU waste from TA-54 or if new information arises that indicates that contaminant concentrations are increasing in the subsurface beneath TA-49. The Permittees must notify NMED, within 30 days of receipt of such information, should funds become available in the future that allow the Phase II Investigation Report to be completed prior to September 30, 2014.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,



John E. Kieling
Acting Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894
L. King, EPA 6PD-N
A. Russell, DOE-LASO, MS A316
J. Rice, ADEP, MS M991
P. Maggiore, DOE-LASO, MS A316

File: Reading and LANL 2011 – TA-49 Inside the NES Boundary

STATE OF NEW MEXICO
Environment Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg.1
Santa Fe, NM 87505

DEFERRED MAIL



7010 1670 0000 8697 9074



NOV 20 2011
\$05.590
U.S. POSTAGE

Michael J. Graham
Associate Director Environmental Programs
Los Alamos National Security, LLC
P.O.Box 1663, MS ~~M991~~
Los Alamos, NM 87545

Also



THE CHARNOX TIMES
DATE 12/8/2011

12-08-11 A08:55 OUT

'11 DEC 8 AM 10:32:58