



*Environmental Programs*  
P.O. Box 1663, MS M991  
Los Alamos, New Mexico 87545  
(505) 606-2337/FAX (505) 665-1812



*National Nuclear Security Administration*  
Los Alamos Site Office, MS A316  
Environmental Restoration Program  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: **JUN 22 2012**  
Refer To: EP2012-0141

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Install Sampling Systems at Wells R-5, R-7, R-8, and R-9i and to Submit the Letter Confirming Installation**

Dear Mr. Kieling:


This letter requests extensions from the October 11, 2012, date to install sampling systems at wells R-5, R-7, R-8, and R-9i to a new date of October 11, 2014, and from the November 1, 2012, date to submit the letter confirming the installation to a new date of November 1, 2014.

The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.


These new dates to install sampling systems at wells R-5, R-7, R-8, and R-9i and to submit the letter confirming the installation of the wells were developed to support the mutual goal of environmental risk reduction. DOE/LANS request this extension under Section III.J.2 of the Compliance Order on Consent.

If you have any questions, please contact Victoria George at (505) 667-7883 (torig@lanl.gov) or David Rhodes at (505) 665-5325 (david.rhodes@nnsa.doe.gov).

Sincerely,

  
Michael J. Graham, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,

  
Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Site Office

MG/PM/TG/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX  
Steve Yanicak, NMED-DOE-OB, MS M894  
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)  
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)  
Hai Shen, DOE-LASO, MS A316 (date-stamped letter emailed)  
David Rhodes, DOE-LASO, MS A316 (date-stamped letter emailed)  
Peter Maggiore, DOE-LASO, MS A316 (date-stamped letter emailed)  
Annette Russell, DOE-LASO (date-stamped letter emailed)  
John Bennett, MS M992 (date-stamped letter emailed)  
Steve Paris, MS M992 (date-stamped letter emailed)  
Kent Rich, EP-CAP, MS M992 (date-stamped letter emailed)  
Dave McInroy, EP-CAP, MS M996 (date-stamped letter emailed)  
Tori George, EP-REG, MS M991 (date-stamped letter emailed)  
Bruce Schappell, ADEP, MS M991 (date-stamped letter emailed)  
Dan Cox, ADEP, MS M991 (date-stamped letter emailed)  
Michael J. Graham, ADEP, MS M991 (date-stamped letter emailed)  
William Alexander, EP-BPS, MS M992 (date-stamped letter emailed)  
RPF, MS M707 (electronic copy)  
Public Reading Room, MS M992 (hard copy)