

Environmental Programs
 P.O. Box 1663, MS M991
 Los Alamos, New Mexico 87545
 (505) 606-2337/FAX (505) 665-1812



National Nuclear Security Administration
 Los Alamos Site Office, MS A316
 Environmental Restoration Program
 Los Alamos, New Mexico 87544
 (505) 667-4255/FAX (505) 606-2132

Date: NOV 08 2012
 Refer To: EP2012-0231

John Kieling, Bureau Chief
 Hazardous Waste Bureau
 New Mexico Environment Department
 2905 Rodeo Park Drive East, Building 1
 Santa Fe, NM 87505-6303

Subject: Request for Extension to Submit Phase II Investigation Report for Upper Los Alamos Canyon Aggregate Area

Dear Mr. Kieling:


This letter requests an extension from the August 30, 2013, date to submit the Phase II investigation report for Upper Los Alamos Canyon Aggregate Area to a new date of February 28, 2014.

The U.S. Department of Energy (DOE) and Los Alamos National Security (LANS), LLC, request this extension in order to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant. This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico.


This new date to submit the investigation report for Phase II investigation report for Upper Los Alamos Canyon Aggregate Area was developed to support the mutual goal of environmental risk reduction. This new date assumes that additional funding will be available beginning April 1, 2013, to support the completion of this work by February 28, 2014. DOE/LANS request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

If you have any questions, please contact Todd Haagenstad at (505) 665-2936 (hth@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,


 Jeff Mousseau, Associate Director
 Environmental Programs
 Los Alamos National Laboratory

Sincerely,


 Peter Maggione, Assistant Manager
 Environmental Projects Office
 Los Alamos Site Office

JM/PM/DM/TH:sm

Cy: Ron Curry, EPA Region 6, Dallas, TX
Steve Yanicak, NMED-DOE-OB, MS M894
Jim Davis, NMED-Resource Protection, Santa Fe, NM (date-stamped letter emailed)
Tom Skibitski, NMED-OB, Santa Fe, NM (date-stamped letter emailed)
Annette Russell, DOE-LASO (date-stamped letter emailed)
Cheryl Rodriguez, DOE-LASO (date-stamped letter emailed)
David Rhodes, DOE-LASO (date-stamped letter emailed)
Peter Maggiore, DOE-LASO (date-stamped letter emailed)
Todd Haagenstad, EP-CAP (date-stamped letter emailed)
Kent Rich, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Bruce Schappell, ADEP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
Wendy Staples, EP-BPS (date-stamped letter emailed)
RPF (electronic copy)
Public Reading Room, MS M992 (hard copy)