



Environmental Programs
 P.O. Box 1663, MS M991
 Los Alamos, New Mexico 87545
 (505) 606-2337/FAX (505) 665-1812

John Kieling, Bureau Chief
 Hazardous Waste Bureau
 New Mexico Environment Department
 2905 Rodeo Park Drive East, Building 1
 Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete Installation of Well R-63i

Dear Mr. Kieling:

This letter requests an extension from the September 30, 2013, date to complete the installation of well R-63i to a new date of November 29, 2013. Based on this revised completion date, the summary fact sheet will be submitted by December 31, 2013, the well will be developed by December 31, 2013, and the well completion report will be submitted by April 30, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security, LLC (LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

DOE/LANS request this extension to continue focusing efforts on accelerating the shipment of aboveground transuranic (TRU) waste from Los Alamos National Laboratory's Technical Area 54, Area G, to the Waste Isolation Pilot Plant (WIPP). This focus will result in a material reduction of environmental risk. This acceleration of TRU waste shipments will also allow DOE/LANS to support the environmental priorities established by the New Mexico Environment Department and the State of New Mexico. These new dates are the result of the impacts of sequestration-level funding for the remainder of fiscal year (FY) 2013 and anticipated priorities in FY2014.

If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,

Jeff Mousseau, Associate Director
 Environmental Programs
 Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager
 Environmental Projects Office
 Los Alamos Field Office



National Nuclear Security Administration
 Los Alamos Field Office, MS A316
 Environmental Projects Office
 Los Alamos, New Mexico 87544
 (505) 667-4255/FAX (505) 606-2132

Date: JUL 19 2013
 Refer To: EP2013-0140

JM/PM/DM:sm

Cy: Laurie King, EPA, Region VI
Steve Yanicak, NMED-DOE-OB, MS M894
Tom Blaine, NMED-Environmental Health Division (date-stamped letter emailed)
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)
Hai Shen, DOE-NA-00-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)
Peter Maggione, DOE-NA-00-LA (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Tori George, EP-REG (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Dan Cox, ADEP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
epccat@lanl.gov (date-stamped letter emailed)
Public Reading Room (hard copy)
RPF (electronic copy)