

Environmental Programs
P.O. Box 1663, MS K788
Los Alamos, New Mexico 87545
(505) 606-2337



MAY 1 5 2014

NMED Hazardous Waste Bureau



National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: MAY 1 5 2014
Refer To: EP2014-0198

John Kieling, Bureau Chief Hazardous Waste Bureau New Mexico Environment Department 2905 Rodeo Park Drive East, Building 1 Santa Fe, NM 87505-6303

Subject: Request for Extension to Complete the Installation of Well R-26i

Dear Mr. Kieling:

This letter requests an extension from the May 31, 2014, date to complete the installation of well R-26i to a new date of December 31, 2014. The U.S. Department of Energy (DOE) and Los Alamos National Security, LLC (LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

In its November 13, 2014, Request for Extension for Well Completion Summary Fact Sheet for Well R-26i, Los Alamos National Laboratory (the Laboratory) stated that it anticipated having to submit an additional request for extension of the June 30, 2014, date based on the New Mexico Environment Department's (NMED's) priorities, fiscal year 2014 funding constraints, and adequate time to complete the work.

Per discussions with NMED, DOE/LANS anticipate that before December 31, 2014, we will request an additional extension with a revised date to complete the installation of well R-26i based on NMED priorities and funding constraints.



If you have any questions, please contact Steve Paris at (505) 606-0915(smparis@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,

Jeff Mousseau, Associate Director Environmental Programs

Los Alamos National Laboratory

Sincerely,

Peter Maggiore, Assistant Manager Environmental Projects Office

Los Alamos Field Office

JM/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)

Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)

Steve Yanicak, NMED-DOE-OB, MS M894

lasomailbox@nnsa.doe.gov

Annette Russell, DOE-NA-00-LA (date-stamped letter emailed)

Cheryl Rodriguez, DOE-NA-00-LA (date-stamped letter emailed)

David Rhodes, DOE-NA-00-LA (date-stamped letter emailed)

Katie Roberts, EP-REG (date-stamped letter emailed)

Tori George, EP-REG (date-stamped letter emailed)

Steve Paris, EP-CAP (date-stamped letter emailed)

John McCann, EP-CAP (date-stamped letter emailed)

Craig Douglass, EP-CAP (date-stamped letter emailed)

Dave McInroy, EP-CAP (date-stamped letter emailed)

Jeff Mousseau, ADEP (date-stamped letter emailed)

PRS Database with ER ID

Public Reading Room (hard copy)

RPF (electronic copy)