



RECEIVED

JUN 11 2014

**Environmental Programs**

P.O. Box 1663, MS K788  
Los Alamos, New Mexico 87545  
(505) 606-2337

NMED  
Hazardous Waste Bureau

**National Nuclear Security Administration**

Los Alamos Field Office, MS A316  
Environmental Projects Office  
Los Alamos, New Mexico 87544  
(505) 667-4255/FAX (505) 606-2132

Date: JUN 11 2014

Refer To: EP2014-0232

John Kieling, Bureau Chief  
Hazardous Waste Bureau  
New Mexico Environment Department  
2905 Rodeo Park Drive East, Building 1  
Santa Fe, NM 87505-6303

**Subject: Request for Extension to Complete the Installation of Sampling Systems in Wells R-5, R-7, R-8, and R-9**

Dear Mr. Kieling:

This letter requests an extension from the June 30, 2014, date to complete the installation of sampling systems in wells R-5, R-7, R-8, and R-9 to a new date of December 31, 2014. The U.S. Department of Energy and Los Alamos National Security, LLC, (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

This new date is the result of the impacts of sequestration-level funding for the first part of fiscal year (FY) 2014 and the additional prioritized work scope associated with the funding provided in the final FY2014 appropriation.

Per discussions with the New Mexico Environment Department (NMED), DOE/LANS are requesting an extension only until December 31, 2014. DOE/LANS anticipate that before December 31, 2014, an additional extension request will be submitted with a revised date based on NMED priorities, funding constraints, and adequate time to complete the work.

If you have any questions, please contact Steve Paris at (505) 606-0915 (smparis@lanl.gov) or Hai Shen at (505) 665-5046 (hai.shen@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director  
Environmental Programs  
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager  
Environmental Projects Office  
Los Alamos Field Office

JM/PM/DM/SP:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)  
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)  
Steve Yanicak, NMED-DOE-OB, MS M894  
lasomailbox@nnsa.doe.gov  
Annette Russell, DOE-NA-LA (date-stamped letter emailed)  
Hai Shen, DOE-NA-LA (date-stamped letter emailed)  
David Rhodes, DOE-NA-LA (date-stamped letter emailed)  
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)  
Katie Roberts, EP-REG (date-stamped letter emailed)  
Steve Paris, EP-CAP (date-stamped letter emailed)  
Dave McInroy, EP-CAP (date-stamped letter emailed)  
Jeff Mousseau, ADEP (date-stamped letter emailed)  
PRS Database with ER ID  
Public Reading Room (hard copy)  
RPF (electronic copy)