

RECEIVED

ERID-260957



Environmental Programs
P.O. Box 1663, MS K788
Los Alamos, New Mexico 87545
(505) 606-2337

SEP 15 2014



**NMED
Hazardous Waste Bureau**

National Nuclear Security Administration
Los Alamos Field Office, MS A316
Environmental Projects Office
Los Alamos, New Mexico 87544
(505) 667-4255/FAX (505) 606-2132

Date: **SEP 15 2014**
Refer To: EP2014-0442

John Kieling, Bureau Chief
Hazardous Waste Bureau
New Mexico Environment Department
2905 Rodeo Park Drive East, Building 1
Santa Fe, NM 87505-6303

Subject: Request for Extension for Field Summary Report for Plugging and Abandonment of Well R-25

Dear Mr. Kieling:


This letter requests an extension from the September 26, 2014, date to submit the Field Summary Report for Plugging and Abandonment of Well R-25 to a new date of July 8, 2015. The U.S. Department of Energy and Los Alamos National Security, LLC (DOE/LANS) request this extension under Section III.J.2 of the March 2005 Compliance Order on Consent.

In January 2012, the New Mexico Environment Department (NMED) and DOE/LANS entered into a *Framework Agreement: Realignment of Environmental Priorities* (Framework Agreement) at Los Alamos National Laboratory. As discussed in Section 5 of the Framework Agreement, NMED and DOE/LANS engaged in an Annual Work Planning Process (AWP) beginning in September 2013. These discussions continued through February 2014. As stated in the Framework Agreement, the objective of the AWP is “to assess and refocus the environmental remediation and cleanup work at the Laboratory to ensure alignment with the Governor’s priorities, consider input from the public, and find efficiencies that maximize the use of federal funds.”

The field summary report was part of the reprioritized scope discussed during the AWP, and it was included in the list of documents requiring an extension. Therefore, DOE/LANS are requesting an extension to July 8, 2015, as suggested in the aforementioned list of documents requiring an extension and based on the need for adequate time to complete the work.


If you have any questions, please contact John McCann at (505) 665-1091 (jmccann@lanl.gov) or Cheryl Rodriguez at (505) 665-5330 (cheryl.rodriguez@nnsa.doe.gov).

Sincerely,



Jeff Mousseau, Associate Director
Environmental Programs
Los Alamos National Laboratory

Sincerely,



Peter Maggiore, Assistant Manager
Environmental Projects Office
Los Alamos Field Office

JM/PM/DM/JM:sm

Cy: Laurie King, EPA Region 6, Dallas, TX (date-stamped letter emailed)
Tom Skibitski, NMED-DOE-OB (date-stamped letter emailed)
Steve Yanicak, NMED-DOE-OB, MS M894
lasomailbox@nnsa.doe.gov
Annette Russell, DOE-NA-LA (date-stamped letter emailed)
Cheryl Rodriguez, DOE-NA-LA (date-stamped letter emailed)
David Rhodes, DOE-NA-LA (date-stamped letter emailed)
Kimberly Davis Lebak, DOE-NA-LA (date-stamped letter emailed)
Katie Roberts, EP-REG (date-stamped letter emailed)
John McCann, EP-CAP (date-stamped letter emailed)
Dave McInroy, EP-CAP (date-stamped letter emailed)
Jeff Mousseau, ADEP (date-stamped letter emailed)
PRS Database with ER ID
Public Reading Room (EPRR)
RPF (electronic copy)