

SUSANA MARTINEZ Governor

JOHN A. SANCHEZ Lieutenant Governor

NEW MEXICO ENVIRONMENT DEPARTMENT

Hazardous Waste Bureau

2905 Rodeo Park Drive East, Building 1 Santa Fe, New Mexico 87505-6303 Phone (505) 476-6000 Fax (505) 476-6030

www.nmenv.state.nm.us



RYAN FLYNN Cabinet Secretary-Designate

BUTCH TONGATE
Deputy Secretary

THOMAS SKIBITSKI
Acting Director
Resource Protection Division
EP2013-5111

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

May 17, 2013

Peter Maggiore Assistant Manager U.S. Department of Energy National Nuclear Security Administration Los Alamos Site Office 3747 West Jemez Rd, MS A316 Los Alamos, NM 87544 Jeffrey D. Mousseau Associate Director Environmental Programs Los Alamos National Security, L.L.C. P.O. Box 1663, MS M991 Los Alamos, NM 87545

RE: THIRD EXTENSION REQUEST
TO RECONFIGURE WELL R-22
TECHNICAL AREA 54
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890018

Dear Messrs. Maggiore and Mousseau:

HWB-LANL-12-037

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Reconfigure Well R-22* (well reconfiguration) dated May 9, 2013 and referenced by EP2013-0093. This extension request is preceded by a request to extend the well reconfiguration from September 30, 2012 to June 30, 2013 (referenced by EP2012-0146 subsequently extended by NMED until January 31, 2013) and a second request to extend the reconfiguration from January 31, 2013 to July 31, 2013 (EP2012-0275).

The date for completion of the well reconfiguration has been changed from July 31, 2013 to **June 30, 2014**, as requested.

Messrs. Maggiore and Mousseau May 17, 2013 Page 2

The extension request states that "[g]roundwater protection will not be sacrificed as a result of this extension" and "no contamination has been detected above a standard in upgradient well R-57." NMED notes that Hazardous Waste Bureau (HWB) staff received verbal notification of packer failure (Steve Paris of LANS telephone notification to Michael Dale of HWB at 3:37pm May 9, 2013) approximately one hour prior to NMED's receipt, by hand delivery, of this extension request. In addition, NMED does not consider well R-57 to be upgradient of well R-22 based on the complex geology beneath the mesa at TA-54. Well- R-57 was installed to replace the uppermost screens in R-22. The wells are located approximately 300 feet apart and the uppermost screened intervals in each well are at corresponding elevations approximately 900 feet below ground surface.

NMED is concerned over delays that affect the progress of groundwater characterization and remediation; however, NMED is aware of the current uncertainties associated with the allocation of DOE resources to LANS to fund groundwater monitoring and cleanup at the Laboratory. The Permittees must notify NMED, within seven days of receipt of such information, should funds become available in the future that allow for the conversion of Regional Aquifer Well R-22 to a single screened well prior to June 30, 2014. If funding becomes available, NMED may re-evaluate the deadline for completion of this project.

Please contact Dave Cobrain at (505) 476-6055 if you have questions.

Sincerely,

John E. Kieling

Chief

Hazardous Waste Bureau

cc:

- T. Skibitski, NMED RPD
- D. Cobrain, NMED HWB
- N. Dhawan, NMED HWB
- B. Wear, NMED HWB
- M. Dale, NMED HWB
- J. Kulis, NMED HWB
- S. Yanicak, NMED DOE OB, MS M894
- L. King, EPA 6PD-N
- S. Paris, EP-CAP, MS A992
- C. Rodriguez, DOE-LASO, MS A316
- H. Shen, DOE-LASO, MS A316

File: Reading and LANL 2013 - Groundwater, TA-54, R-22

New Mexico Environment Department Hazardous Waste Bureau 2905 Rodeo Park Drive East, Bldg.1

Santa Fe, New Mexico 87505-6303

CERTIFIED MAIL,



7011 3500 0002 1601 4168



լհանկոլիվորկըընկվորկուիրոնինիներիկութիմիոնիոնիում

\$ 06.110 05/17/2013 Waited From 87505 US POSTAGE

Jeffrey D. Mousseau, Associate Director Environmental Programs
Los Alamos National Security, LLC
P.O. Box 1663, MS-K491 MS-A 150
Los Alamos, New Mexico 87545