



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary
EP2014-5187

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

June 18, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545

**RE: SECOND EXTENSION REQUEST
TO COMPLETE THE INSTALLATION OF WELL R-58
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-12-022**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Complete the Installation of Well R-58* dated June 5, 2014 and referenced by EP2014-0243.

The Permittees request an extension to complete the installation of well R-58. This is the second extension request to complete the installation of R-58 (the previous extension was granted on September 16, 2013). NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.

NMED is concerned over delays that affect the progress of groundwater characterization and remediation. Governor Martinez has prioritized the protection of groundwater, and any delay in completing the installation of this well is counter to this objective. The Permittees are required




U1401692

Messrs. Maggiore and Mousseau
June 18, 2014
Page 2

to complete the installation of well R-58 as previously scheduled on **June 30, 2014**.

Should you have any questions, please contact Dave Cobrain of my staff at (505) 476-6055.

Sincerely,



John E. Kieling
Chief

Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
M. Dale, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
S. Paris, EP-CAP, MS A992
Hai Shen, DOE-LASO, MS A316

File: Reading and LANL 2014 – Groundwater, TA-16, R-58

U1401692

NEW MEXICO Environment Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg.1
Santa Fe, New Mexico 87505-6303



7013 0600 0001 8665 9532

Hasler F
06/19/2014 \$
US POSTAGE



01

NAME *M. Mousseau*
ZIP 099641
DATE 6/20/2014

Jeffrey D. Mousseau, Associate Director
Environmental Programs
Los Alamos National Security, LLC
P.O. Box 1663, MS ~~1663~~ #150
Los Alamos, New Mexico 87545

JUN 20 '14 PM 12:50

U1401692