ERID-524930



SUSANA MARTINEZ Governor JOHN A. SANCHEZ Lieutenant Governor

NEW MEXICO ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1 Santa Fe, New Mexico 87505-6303 Phone (505) 476-6000 Fax (505) 476-6030 www.nmenv.state.nm.us



RYAN FLYNN Cabinet Secretary BUTCH TONGATE Deputy Secretary

EP2014-5190

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

June 18, 2014



Peter Maggiore Assistant Manager, Env. Projects Office Los Alamos Field Office, DOE 3747 West Jemez Rd, MS A316 Los Alamos, NM 87544 Jeffrey D. Mousseau Associate Director, Environmental Programs Los Alamos National Security, L.L.C. P.O. Box 1663, MS M991 Los Alamos, NM 87545

RE: THIRD EXTENSION REQUEST TO SUBMIT THE PHASE II INVESTIGATION WORK PLAN FOR LOWER SANDIA CANYON AGGREGATE AREA LOS ALAMOS NATIONAL LABORATORY EPA ID#NM0890010515 HWB-LANL-11-019

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Phase II Investigation Work Plan for Lower Sandia Canyon Aggregate Area, (IWP)* dated June 09, 2014 and referenced by EP2014-0235.

The Permittees are requesting a third extension to submit the Phase II IWP for Lower Sandia Canyon Aggregate Area. The first extension moved the submission date from March 26, 2012 to March 26, 2014 and the second extension moved it to June 30, 2014. NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.

Messrs. Maggiore and Mousseau June 18, 2014 Page 2

NMED is concerned over delays that affect the progress of corrective action. The Permittee is required to submit the IWP for Lower Sandia Canyon Aggregate Area as previously scheduled on **June 30, 2014**.

Should you have any questions, please contact Neelam Dhawan of my staff at (505) 476-6042.

Sincerely, John E. Kieling Chief Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
R. Massey, DOE-NA-LA, MS A316
K. Rich, EP-CAP, MS A992

File: Reading and LANL 2014 - Lower Sandia Canyon AA Phase 2 IWP

