



SUSANA MARTINEZ
Governor
JOHN A. SANCHEZ
Lieutenant Governor

NEW MEXICO
ENVIRONMENT DEPARTMENT

2905 Rodeo Park Drive East, Building 1
Santa Fe, New Mexico 87505-6303
Phone (505) 476-6000 Fax (505) 476-6030
www.nmenv.state.nm.us



RYAN FLYNN
Cabinet Secretary
BUTCH TONGATE
Deputy Secretary

EP2014-5229

CERTIFIED MAIL – RETURN RECEIPT REQUESTED

July 10, 2014

Peter Maggiore
Assistant Manager, Env. Projects Office
Los Alamos Field Office, DOE
3747 West Jemez Rd, MS A316
Los Alamos, NM 87544

Jeffrey D. Mousseau
Associate Director, Environmental Programs
Los Alamos National Security, L.L.C.
P.O. Box 1663, MS M991
Los Alamos, NM 87545



**RE: THIRD EXTENSION REQUEST
TO SUBMIT THE INVESTIGATION REPORT FOR CAÑON DE VALLE
AGGREGATE AREA, TECHNICAL AREA 15
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515
HWB-LANL-06-019**

Dear Messrs. Maggiore and Mousseau:

The New Mexico Environment Department (NMED) is in receipt of the United States Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the Permittees) document entitled *Request for Extension to Submit the Investigation Report for Cañon de Valle Aggregate Area, Technical Area 15 (IR)* dated July 2, 2014 and referenced by EP2014-0304.

The Permittees are requesting a third extension to submit the IR for Cañon de Valle Aggregate Area, Technical Area 15. The previous extensions changed the submission date from June 15, 2012 to July 2, 2012 and July 2, 2014, respectively. NMED has granted extensions based on the Permittees' need to divert resources to remove transuranic waste in accordance with the Framework Agreement. Based on the Permittees' statement that they will not be able to meet the deadlines that they committed to in the Framework Agreement, the request is hereby denied.


NMED is concerned over delays that affect the progress of corrective action. The Permittee is

Messrs. Maggiore and Mousseau
July 10, 2014
Page 2

required to submit the IR for Cañon de Valle Aggregate Area, Technical Area 15, as previously scheduled on **July 2, 2014**.

Should you have any questions, please contact Neelam Dhawan of my staff at (505) 476-6042.

Sincerely,



John E. Kieling
Chief
Hazardous Waste Bureau

cc: T. Blaine, NMED EHD
D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
S. Yanicak, NMED DOE OB
L. King, EPA 6PD-N
W. Woodworth, DOE-NA-LA, MS A316
J. McCann, EP-CAP, MS A992

File: Reading and LANL 2014 – Cañon de Valle Aggregate Area, Technical Area 15 IR

New Mexico Environment Department
Hazardous Waste Bureau
2905 Rodeo Park Drive East, Bldg. 1
Santa Fe, New Mexico 87505-6303

CERTIFIED MAIL™




7013 0600 0001 8665 3714

Jeffrey D. Mousseau, Associate Director
Environmental Programs
Los Alamos National Security, LLC
P.O. Box 1663, ~~MC 1663~~
Los Alamos, New Mexico 87545

A150

NAME *Jeffrey D. Mousseau*
Z# 0996410
DATE 7/14/2014

Hasler
07/11/2014
US POSTAGE \$06.48⁰⁰
FIRST-CLASS MAIL
ZIP 87505
011D11641177



JUL 14 '14 PM 1:15