
SUSANA MARTJli.EZ 
Governor 

JOHN A. SANCHEZ 
lieutenant Governor 

September 5, 2014 

Peter Maggiore 

NE\V MEXICO 

ENV IRONMENT DEPARTM ENT 

2905 Rodeo Park Drive East, Building 1 
Santa Fe, New Mexico 87505-6303 

Phone (505) 476-6000 Fax (505) 476-6030 
hrww.nmenv.state.nm.us 

CERTIFIED MAIL - RETUR.."i RECEIPT R EQUESTED 

Jeffrey D. Mousseau 

RYAN FLYNN 
Cabinet Secretary 
BUTCH TONGA TE 
Deputy Secretary 

Assistant Manager, Env. Projects Office 
Los Alamos Field Office, DOE 

Associate Director, Environmental Programs 
Los Alamos National Security, L.L.C. 

3747 West Jemez Rd, MS A316 
Los Alamos, NM 87544 

RE: FOURTH EXTENSION REQUEST 
TO COMPLETE \VELL R-63i 

P.O. Box 1663, MS M991 
Los Alamos, NM 87545 

LOS ALAMOS NATIONAL LABORATORY 
EPA ID#Nl\10890010515 
HWB-LANL-12-022 

Dear Messrs. Maggiore and Mousseau: 

The New Mexico Environment Department (NMED) is in receipt of the United States 
Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the 
Perrmttees) document entitled Request for Extension to Complete Well R-63i dated August 29, 
2014 and rt!ferenced by EP2014-0434. 

The Permittees request an extension from September 30, 2014 to October 31, 2014 to complete 
well R-63i. This is the fourth extension request to complete R-63i (previous extensions were 
granted on August 7, 2013, January 2, 2014 and May 30, 2014). The Permittees request the 
extension due to the temporary unavailability of a specialized drilling rig that is necessary to 
complete the well, as well as planned operational activities at T A- 16 that reduce time available 
for drilling activities. 

The Permittees have shown good cause for an extension; therefore, NMED grants the requested 
extension. 
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The Pennittees must complete well R-63i no later than October 31,2014, develop the well and 
submit a summary fact sheet to NMED no later than November 30, 2014, and submit the well 
completion report to NMED no later than March 30, 2015. 

Should you have any questions, please contact Jerzy Kulis of my staff at (505) 476-6039. 

Si cercly, 

~K;,: CJco:rE. 
Hazardous Waste Bureau 

cc: T. Blaine, NMED EHD 
D. Cobrain, NMED HWB 
N. Dhawan, NMED HWB 
B. Wear, NMED HWB 
J. Kulis, NMED HWB 
M. Dale, NMED HWB 

) 

S. Yanicak, NMED DOE 08 
L. King, EPA 6PD-N 
S. Paris, EP-CAP, MS A992 
Hai Shen, OOE-LASO, MS A316 
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